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MEMORANDUM FOR: Director, Nationel Photographie Interpretation Center

SUBJECT : Reguest for Approval of = ope to Contract
[ |Task Order 12, 43%1
mounting tof | from FY-1371 35 Doyl

1. This memorandum requests spproval for the commitment >f FY-T1
R&D funds for a contract. The specific request is stated in paragraph 5.

5. contract for the development of e prototype Filar Eyeplece
designed to be utilized with the Zoom 2L Microstereoscope was undertaken

in June 1970 with th{ ! The contrsct specifics -5
smnloying the same reticle cesign 88 {2} v g8 previously develoved

for the vrototype Filer Byepiece designed for the High Power Etercoviewer.
This was an effsrt to conserve development expenges. opereational
evaluation -f the reticle design wes completed after the contract for the
second specialized measuring eyeplece was under way. A48 a regult of this
onerational evaluation, the operating divisions have recomnended thet the
reticle design on the new prototype Filer Eyepiece be modified. This
change neceesitetes the econstruction of & new master pattern and there-
fore changes the scope of the contract with a regultant increese in cost.

3. There asre three proposed changes to the reticle deslgn for the
Filar Eyeplece. The first recommended change is to move the reticle scale
oloser to the center of the field, thereby reducing the distortions result«
ing from any uncorrecteble curvature of field, tc make the scale easler to
read. The second change is t> widen the lines thereby making them more
visible. The third chenge is to add a verticle line to the reticle, whieh
would lie close to the center »>f the field of view, thereby aiding the PI
in sligning the target with the scale. There is little technical risk
involved with this change in scope.

. The new reticle design has been coordinated with and approved
by the potential users. This change gshould not significantly uffect the
comt of the production models.
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